
River Dane Greenway 
Executive Summary 
This paper has been written to summarise the current status of a proposal of a River Dane Greenway 
project and identify the key next steps to enable a project to be developed that can be put forward 
to access the £2B funding being set aside for active travel across the UK. 
https://www.gov.uk/government/news/2-billion-package-to-create-new-era-for-cycling-and-walking 

It is an exciting transformative project, and as with projects of ambition requires substantial 
collaborative effort. Given the funding opportunities, now is the time to explore this opportunity 
further. This paper highlights the key issues, and the 3 key next steps. 

To progress a discussion within the CTC /CEC to identify how best to: 

1. Develop the project strategy and execution philosophy. 
2. Fund £20k to develop the initial proposal 
3. Develop an appropriate governance structure 

 

Projects Objective: 
The aspiration of the River Dane Greenway is to optimise the potential of a significant natural asset 
(The River Dane) and create a vibrant and easily accessible ‘blue-green’ corridor which will deliver 
multi-layer, multi-stakeholder benefits via a green web of connectivity from the extremities of the 
link road cycle path to Congleton Park. 

Background / context.  
NEED TO ADD SOMETHING MAPS AND MORE OF A PLAN OF ACTION 

The key issues? 
1. It needs driving, as whilst the opportunity is large, so are the choices and potential for 

getting stuck 
2. It needs a committed lead organisation with skin in the game to own the project  
3. There needs to be a test of the key stakeholders buy in  

 

To achieve the above, the concept needs to be translated into a project, with a clear plan of  

a. Who - A stakeholder map and commitment: resources required  
b. What  - what will be delivered as part of the scope 
c. Where  - what is the route  
d. When  - a realistic timetable and packages  
e. How  can be delivered - governance, work breakdown structure , cost estimate 

A detailed, costed proposal is therefore needed to allow the project to progress . It is expected this 
would cost in the region of £20k  
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